
The PRP will produce the following documents:   

 

DOCUMENT APPROXIMATE SUBMISSION DATE 

SEDIMENT STABILITY EVALUATION REPORT NOVEMBER 2005 

BASELINE HUMAN HEALTH RISK 

ASSESSMENT REPORT 

NOVEMBER 2005 

REVISED BASELINE HUMAN HEALTH RISK 

ASSESSMENT REPORT 

DECEMBER 2005 

BASELINE ECOLOGICAL RISK ASSESSMENT 

REPORT 

JANUARY 2006 

REVISED BASELINE ECOLOGICAL RISK 

ASSESSMENT REPORT 

FEBRUARY 2006 

DRAFT REMEDIAL INVESTIGATION REPORT FEBRUARY 2006 

PRESENTATION OF DATA MEETING
∗
 FEBRUARY 2006 

RI REPORT REVIEW TECHNICAL MEETING
∗
 MARCH 2006 

REMEDIAL ACTION OBJECTIVES TECHNICAL 

MEMORANDUM 

MARCH 2006 

REVISED REMEDIAL INVESTIGATION REPORT MAY 2006 

ALTERNATIVE SCREENING TECHNICAL 

MEMORANDUM 

MAY 2006 

DRAFT TREATABILITY STUDY WORK PLAN
⊕
 MAY 2006 

CANDIDATE TECHNOLOGIES & TESTING 

NEEDS TECHNICAGL MEMORANDUM
⊕
 

JUNE 2006 

COMPARATIVE ANALYSIS OF ALTERNATIVES 

TECHNICAL MEMORANDUM 

JULY 2006 

DRAFT FEASIBILITY STUDY REPORT SEPTEMBER 2006 

REVISED FEASIBILITY STUDY REPORT NOVEMBER 2006 

REVISED TREATABILITY STUDY WORK PLAN
⊕
 OCTOBER 2006 

DRAFT TREATABILITY STUDY EVALUATION 

REPORT
⊕
 

JULY 2007 

DRAFT FEASIBILITY STUDY REPORT (WITH 

TREATABILITY STUDY RESULTS)
⊕
 

OCTOBER 2007 

REVISED FEASIBILITY STUDY REPORT (WITH 

TREATABILITY STUDY RESULTS)
⊕
 

DECEMBER 2007 

 

 

 

                                                 
∗
 Attend meeting as part of review work.   

 
⊕
 If treatability studies are warranted.  

 

 

 

 

 



EPA Prepares these documents: 

 

DOCUMENT APPROXIMATE SUBMISSION DATE 

draft proposed plan december 2006 

public meeting
∗
 february 2007 

draft record of decision march 2007 

draft proposed plan
⊕
 december 2007 

public meeting
⊕∗
 february 2008 

draft record of decision
⊕
 march 2008 

 

 

                                                 
∗
 Attend meeting. 
⊕
 In the case of a schedule adjustment due to the performance of treatability studies.   

 

 

 


